COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2020

ESTI MATE SUMVARY 11: 16: 26
CONTI D C20258- COMBO ESTI MATE NG 0017 PROG SPEC YR: 2005
PCN: 20258- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 344.5 DAYS TI ME ALLOW 440 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  78.30 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. ERL19A- 065
PR SH 119A BOULDER CANYON
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 10/ 08/ 2020 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 20,544, 721.15 PARTI Cl PATI NG $ 18,134,759.22 $ 1,112, 425. 36
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 63. 93% TOTAL EARNI NGS 13, 134, 759. 22 1,112, 425. 36
FUNDS AVAI LABLE: $ 7,409,961.93 STOCKPI LED MATERI ALS 313, 569. 67 0.00
GROSS EARNI NGS 13, 448, 328. 89 1,112, 425. 36
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 243, 676.03 -8, 405. 31
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 13, 204, 652. 86 1,104, 020. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 13, 204, 652. 86 1,104, 020. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 104, 020. 05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20258-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: ERL19A- 065 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 6. 740 4.270
ACRE 0.530 3, 445. 00
6, 500. 00000 4. 800 31, 200. 00
0010 201-00005 Renoval of Debris 1. 000 0. 800
LS 0. 000 0. 00
2,500. 00000 0. 800 2, 000. 00
0015 202-00010 Renpval of Tree 362. 000 184. 000
EACH 1. 000 300. 00
300. 00000 185. 000 55, 500. 00
0020 202-00015 Renoval of Headwal | 10. 000 10. 000
EACH 0. 000 0. 00
650. 00000 10. 000 6, 500. 00
0025 202-00019  Renpval of Inlet 3. 000 1.000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0030 202-00033 Renoval of Pipe 21.000 20. 000
EACH 1. 000 560. 00
560. 00000 21.000 11, 760. 00
0035 202- 00037 Renoval of End Section 2.000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
0040 202-00090 *Renoval of Delineator 115. 000 4. 000
EACH 0. 000 0. 00
4.00000 4.000 16. 00
0045 202-00150  Renoval of Wall 20. 000 20. 000
EACH 0. 000 0. 00
95. 00000 20. 000 1, 900. 00
0050 202-00155 *Renoval of Wall 166. 000 166. 000
LF 0. 000 0. 00
17. 50000 166. 000 2,905. 00
0055 202-00200 Renoval of Sidewal k 2,287.000 1,191. 000
SY 1, 096. 000 5, 480. 00

5. 00000 2,287.000 11, 435. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20258-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00201  *Renoval of Curb 417. 000 417. 000
LF 0. 000 0. 00
12. 00000 417. 000 5, 004. 00
0065 202-00203 Renoval of Curb and Cutter 42.000 42.000
LF 0. 000 0. 00
6. 00000 42.000 252. 00
0070 202-00206 Renoval of Concrete Curb Ranp 11. 000 11. 000
Sy 0. 000 0. 00
10. 00000 11. 000 110. 00
0075 202-00220 *Rermoval of Asphalt Mat 34,571. 000 20, 097. 000
SY 1, 498. 000 8, 239. 00
5. 50000 21, 595. 000 118, 772.50
0076 202-05026 Sawi ng Asphalt Mat (6 In) Add Sawcutting Asphalt Mat 1, 196. 000 911. 000
6 Inch
( ) LF 285. 000 464.55
1. 63000 1, 196. 000 1, 949. 48
0080 202-00810 *Rermoval of Ground Sign 92. 000 43. 000
EACH 20. 000 1, 120. 00
56. 00000 63. 000 3,528. 00
0085 202-00821 *Renoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
56. 00000 2.000 112. 00
0090 202-01130 *Rermoval of Guardrail Type 3 6, 555. 000 5, 133. 000
LF 0. 000 0. 00
2.50000 5, 133. 000 12,832.50
0095 202-01135 *Renoval of Guardrail Thrie Beam 150. 000 113. 000
LF 0. 000 0. 00
6. 00000 113. 000 678. 00
0100 202-01140 Renoval of Guardrail Type 4 2,829. 000 2,653. 000
LF 176. 000 1, 936. 00
11. 00000 2,829. 000 31,119. 00
0105 202-01300 *Renoval of End Anchorage 24. 000 12. 000
EACH 0. 000 0. 00

215. 00000 12. 000 2,580.00



CONTI D

ROADWAY

CAT NO0200

0110 202-04002

0114

203- 00000

0115

203- 00010

0120

203- 00040

0125

203- 00100

0130

203- 00400

0135

203- 00598

0140

203- 01100

0145

203- 01510

0150

203- 01597

0154 900- 00006

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Cl ean Cul vert

Uncl Excav Add Uncl assified Excavation

*Uncl assi fi ed Excavation (Conplete In Place)

Uncl assi fi ed Excavation (Special)

Mick Excavation

*Rock Excavation

*Rock Scal i ng

Proof Rolling

Backhoe

*Pot hol i ng

Added Item (Dol lar)/ Added | DS GeoRadar MNbnitoring

System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
EACH
850. 00000
0. 000
cy
29. 86000
42, 236. 000
cy
21. 00000
2, 554. 000
cy
23. 00000
1, 277. 000
cy
45. 00000
62, 111. 000
cy
48. 00000
375. 000
HOUR
115. 00000
20. 000
HOUR
85. 00000
900. 000
HOUR
110. 00000
91. 500
HOUR
250. 00000
12, 656. 540
DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

28. 000
0. 000
28. 000

0. 000
0. 000
0. 000

34,873. 000
1,478. 000
36, 351. 000

2,554.000
0. 000
2,554,000

152. 000
0. 000
152. 000

62, 016. 000
95. 000
62,111. 000

103. 000
0. 000
103. 000

11. 500
2.000
13.500

364. 000
0. 000
364. 000

91. 500
0. 000
91. 500

12, 656. 540
0. 000
12, 656. 540

Page 4

ESTI MATE RUN 10/ 08/ 2020

31,038

4,560

170.

.00

.00

00

.00

.00

00

.00

00

.00

.00

.00

11:16: 26

AMOUNT

23, 800

763, 371.

58, 742

6, 840

2,981, 328

11, 845

1, 147

40, 040

22,875

12, 656

00

.00

00

00

00

00

00

50

00

00

54



CONTI D

ROADWAY

CAT NO0200

0155 203-02324

0156

206- 00000

0157

206- 00100

0158

206- 00065

0160

206- 01786

0165

207- 00205

0170

207- 00310

0175

208- 00008

0180

208- 00023

0185

208- 00035

0190 208-00041

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Bl ast Vibration Mnitoring

Str Excav Added Structure Excavation @10 X 4 RCB

Str Bkfl (CL 1)
Str Bkfl (FlowFill) Add Structure Backfill
Fill)

*Shoring (Area 6)

Topsoi |

St ockpil e Wetl and Topsoi |

*Erosi on Log Type 2 (12 Inch)

*Erosi on Log (Type 3)(12 Inch)

*Aggregat e Bag

Rock Check Dam

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

1. 000

180, 000. 00000

280. 000

(14
28. 00000
964. 000

CY
51. 00000
Fl ow 350. 000

(

(14
170. 00000
1. 000

LS
14, 900. 00000
8, 550. 000

(14
35. 00000
3. 000

CY
150. 00000
20, 000. 000

LF
6. 25000
6, 519. 000

LF
5. 90000
7,687.000

LF
5. 60000
100. 000

EACH

285. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

280. 000
0. 000
280. 000

. 000
83. 000
450. 000

. 000
160. 000
320. 000

1. 000
0. 000
1. 000

. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6, 519. 000
0. 000

6, 519. 000

5, 944. 000
000
000

1,743
7,687.

4.000
0. 000
4.000
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ESTI MATE RUN 10/ 08/ 2020

4,233

27, 200

7,175

9, 760

.00

.00

00

00

.00

00

.00

.00

.00

80

.00

11:16: 26

AMOUNT

180, 000

7,840

22,950

54, 400

14,900

30, 555

38, 462

43, 047

1, 140.

00

00

00

00

00

00

.00

.00

10

20

00



CONTI D:

PREV QTY/

CAT NO0200

0195

0200

0205

0210

0215

0220

0225

0230

0231

0235

0240

208- 00045

208- 00070

208- 00103

208- 00105

208- 00106

208- 00207

208- 00300

208- 00301

900- 00006

208- 00400

208- 00520

ROADWAY

C20258- COMBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
Concrete Washout Structure

Vehi cl e Tracking Pad

Renoval and Di sposal of Sedinment (Labor)

of Sedi ment

Renoval

and Di sposal

(Equi prent)

*Sweepi ng (Sedi nent Renoval)

*Er osi on Control

Management

Tenporary Berns

Tenporary Diversion

Added Item (Dol lar)/ Added 48 Inch HDPE Pipe

Wat er

Contr ol

Tenporary Stream Crossing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
4, 400. 00000
14. 000
EACH
3, 100. 00000
600. 000
HOUR
35. 00000
600. 000
HOUR
90. 00000
600. 000
HOUR
125. 00000
250. 000
DAY
135. 00000
755. 000
LF
8. 65000
2, 700. 000
LF
55. 00000
12, 822. 040
DOL
1. 00000
1. 000
LS

150, 000. 00000

1. 000

30, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

12.

56.
. 500
60.

28.

61.
. 000
70.

144.
11.
. 500

2,537.
. 000
2,537.

12, 822.
0.
12, 822.

. 000
. 000
. 000

000

. 000
12.

000

500

000

000

. 000
28.

000

750

750

000
500

. 000
. 000
. 000

000

000

040
000
040

. 000
. 000
. 000

. 750
. 000
. 750

Page 6

ESTI MATE RUN 10/ 08/ 2020

122.

1,125.

1, 552.

.00

.00

.00

00

50

.00

.00

.00

.00

.00

11:16: 26

AMOUNT

17, 600.

37, 200.

2,100.

2, 520.

8, 843.

20, 992.

6, 530.

139, 535.

12, 822.

150, 000.

22, 500.

00

00

00

00

75

50

75

00

04

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20258-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 210-00011  *Reset Mailbox Structure (Type 1) 21.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0250 210-00012 *Reset Mailbox Structure (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0255 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0260 210-00090 *Reset Delineator 1. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0265 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0269 211-00100 Drilling Hole Drilling Hole, Added Weep Hol e 1, 500. 000 462. 000
LF 0. 000 0. 00
55. 00000 462. 000 25,410. 00
0270 211-01115 *Rock Reinforcement (Number 10) 3, 075. 000 3, 075. 000
LF 0. 000 0. 00
98. 00000 3, 075. 000 301, 350. 00
0270 MATERI AL ALLOMANCE Rock Rei nforcing (No. 10) 4,425. 000
LF 0. 000 0. 00
4.71000 4, 425.000 20,841.75
0270 MATERI AL ALLOWANCE Rock Rei nf or cement 10, 072. 166
LF 0. 000 0. 00
3.50719 10, 072. 166 35, 325. 00
0270 MATERI AL ALLOMANCE Rock Rei nf or cenent 6, 741. 412
LF 0. 000 0. 00
5. 24000 6, 741. 412 35, 325. 00
0275 211-03005 Dewat eri ng 1. 000 1.000
LS 0. 000 0. 00

185, 000. 00000 1. 000 185, 000. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20258-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 212- 00006 *Seedi ng (Native) 9. 200 1.380
ACRE 0. 380 171. 00
450. 00000 1.760 792. 00
0285 212-00007 *Seeding (Native) (Hydraulic) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0290 212-00022 *Seedi ng (R parian) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0295 212-00032 *Soi | Conditioning 10. 400 1. 380
ACRE 0. 380 1, 292. 00
3, 400. 00000 1.760 5,984. 00
0300 213-00004 *Mil ching (Weed Free Straw) 9. 400 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0305 213-00012 *Spray-on Mil ch Bl anket 1.760 1.380
ACRE 0. 380 1, 330. 00
3, 500. 00000 1.760 6, 160. 00
0310 213-00061 *Mil ch Tackifier 1, 880. 000 138. 000
LB 38. 000 104. 50
2.75000 176. 000 484. 00
0315 214-00145 *Pl ant Protection Fence 1, 730. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0320 214-01013 *Live WIIlow Stakes 100. 000 0. 000
EACH 0. 000 0. 00
3. 25000 0. 000 0. 00
0325 216-00042 *Soi | Retention Blanket (Biodegradable Straw Coconut) 4, 000. 000 0. 000
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0330 216-00301  *Turf Reinforcement Mat (C ass 1) 1, 700. 000 0. 000
Sy 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20258-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 217-00015  Noxi ous Weed Managenent 300. 000 0. 000
5% 0. 000 0. 00
5. 00000 0. 000 0. 00
0340 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0345 240- 00020 Netting 1, 300. 000 0. 000
5% 0. 000 0. 00
9. 00000 0. 000 0. 00
0350 304-06007  Aggregate Base Course (Class 6) 6, 619. 000 4, 075. 000
cY 462. 000 22,869. 00
49. 50000 4,537.000 224,581. 50
0355 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 698. 750 619. 570
TON 79.180 11, 481.10
145. 00000 698. 750 101, 318. 75
0360 403-09210 *Stone Matrix Asphal t 19, 323. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
0365 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 7, 338. 000 3,771.070
TON 859. 140 70, 449. 48
82. 00000 4,630. 210 379, 677. 22
0370 420-00113 Ceotextile (Drainage) (Cass 2) 21, 044. 000 17,917. 000
SY 0. 000 0. 00
1. 80000 17,917. 000 32, 250. 60
0375 504-08255  *Masonry Landscape Wall (Dry Stack) 683. 000 683. 000
SF 0. 000 0. 00
59. 00000 683. 000 40, 297. 00
0380 506-00206 Ri prap (6 Inch) 778. 000 778.000
cY 0. 000 0. 00
78. 00000 778.000 60, 684. 00
0380 MATERI AL ALLOWANCE 6 | nch Ri prap 0. 000
cY 0. 000 0. 00

31.50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0385 506-00212

0390

506- 00218

0390

0395

506- 00224

0395

0400

506- 00612

0405

514-00048

0405

0410

601-01000

0415

601- 01050

0420 602-00000

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

Riprap (12 Inch)

Ri prap (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

CY

MATERI AL ALLOWANCE 18 Inch Riprap

Ri prap (24 Inch)

CY

MATERI AL ALLOWANCE 24 Inch Riprap

Matrix Riprap (12 Inch)

Pedestrian Railing (48 Inch)

CY

LF

MATERI AL ALLOMNCE Pedestrian Railing (48 Inch)

Concrete Class B

Concrete Class B (Wall)

*Rei nforcing Steel

LF

CY

LB

0017

243. 000

125. 00000

7,888. 000

80. 00000

37.80000

545. 000

130. 00000

68. 40000

4,263. 000

125. 00000

238. 000

225. 00000

176. 20000

54. 400

697. 00000

18. 000

800. 00000

12, 975. 000

1. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

243. 000
0. 000
243.000

7,729.000
0. 000
7,729. 000

0. 000
0. 000
0. 000

545. 000
0. 000
545. 000

702. 000
0. 000
702. 000

3, 849. 000
0. 000
3, 849. 000

226. 000
0. 000
226. 000

12. 000
0. 000
12. 000

54. 400
0. 000
54. 400

12. 400
0. 000
12. 400

12, 975. 000
0. 000
12, 975. 000

Page 10

ESTI MATE RUN 10/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:16: 26

AMOUNT

30, 375

618, 320

70, 850

48, 016

481, 125

50, 850

2,114

37,916

9,920

13,623

00

00

.00

00

80

00

00

40

80

00

75



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20258-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 603-10240 24 Inch Corrugated Steel Pipe 53. 000 53. 000
LF 0. 000 0. 00
98. 00000 53. 000 5,194. 00
0430 603-30024 24 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0. 00
650. 00000 3.000 1, 950. 00
0435 604-00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0440 604-00350 Inlet Type C (Special) 4. 000 0. 000
EACH 4. 000 18, 800. 00
4,700. 00000 4.000 18, 800. 00
0445 604- 00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0450 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 5,169. 000 2,963. 000
LF 0. 000 0. 00
47.00000 2,963. 000 139, 261. 00
0450 MATERI AL ALLOWANCE Cuardrail Type 3 (6-3 Post Spacing) 2,206. 000
LF 0. 000 0. 00
18. 43000 2,206. 000 40, 656. 58
0455 606-00910 GQuardrail Type 9 (Style CA) 985. 000 0. 000
LF 985. 000 77, 815. 00
79. 00000 985. 000 77, 815. 00
0456 900-00012  Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 544. 000 0. 000
LF 0. 000 0. 00
83. 80000 0. 000 0. 00
0460 606-00940 GQuardrail Type 9 (Style CE) 1, 238. 000 261. 000
LF 0. 000 0. 00
160. 00000 261. 000 41, 760. 00
0465 606-01370 *Transition Type 3G 10. 000 1.000
EACH 0. 000 0. 00

4,790. 00000 1. 000 4,790. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20258-BI D ESTI MATE RUN
PRQIECT: ER119A- 065 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 MATERI AL ALLOWANCE Transition Type 3G 10. 000
EACH 0. 000 0.00
2,552. 28000 10. 000 25,522. 80
0470 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0470 MATERI AL ALLOWANCE Transition Type 3J 2.000
EACH 0. 000 0.00
416. 80000 2.000 833. 60
0475 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
2, 180. 00000 0. 000 0.00
0475 MATERI AL ALLOWANCE End Anchorage Type 3K 2.000
EACH 0. 000 0.00
1, 008. 45000 2.000 2,016. 90
0480 606- 02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0.00
0480 MATERI AL ALLOWANCE End Anchor age (Nonfl ared) 3. 000
EACH 0. 000 0.00
2,878. 46000 3. 000 8, 635. 38
0485 606- 02005 *End Anchorage (Fl ared) 15. 000 2.000
EACH 0. 000 0. 00
3, 900. 00000 2.000 7, 800. 00
0485 MATERI AL ALLOWANCE End Anchorage (Fl ared) 13. 000
EACH 0. 000 0.00
2,122. 42000 13. 000 27,591. 46
0490 607-11525 *Fence (Plastic) 1, 246. 000 1, 246. 000
LF 0. 000 0. 00
2.00000 1, 246. 000 2,492.00
0495 607-55040  *Mesh Anchor 50. 000 0. 000
EACH 0. 000 0.00

840. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20258-BI D ESTI MATE RUN
PRQIECT ER119A- 065 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0495 MATERI AL ALLOWANCE Mesh Anchor 50. 000
EACH 0. 000 0.00
372. 00000 50. 000 18, 600. 00
0500 607-55100 *Wre Mesh (Draped) 68, 700. 000 0. 000
SF 0. 000 0. 00
3. 15000 0. 000 0. 00
0500 MATERI AL ALLOWANCE Wre Mesh 68, 700. 000
SF 0. 000 0. 00
0. 70000 68, 700. 000 48, 090. 00
0505 608-00006 Concrete Sidewal k (6 Inch) 1, 524. 000 105. 000
SY 878. 000 51, 802. 00
59. 00000 983. 000 57,997. 00
0510 609-21010 Curb and Gutter Type 2 (Section |-B) 57. 000 57. 000
LF 0. 000 0.00
34. 00000 57. 000 1, 938. 00
0515 609-21020 Curb and Gutter Type 2 (Section II-B) 884. 000 853. 000
LF 0. 000 0. 00
36. 00000 853. 000 30, 708. 00
0520 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 156. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0525 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 1. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0530 612-00103  *Delineator (Drivable Concrete Installation) (Type 28. 000 0. 000
(N
) EACH 0. 000 0.00
125. 00000 0. 000 0. 00
0535 614-00011 *Sign Panel (Class I) 448. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0540 614-00012 *Sign Panel (Cass I1) 322. 000 0. 000
SF 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20258-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 614-01503  *Steel Sign Support (2-1nch Round)(Post and Socket) 86. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0550 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 27.000 0. 000
Sli pbase
EACH 0. 000 0. 00
355. 00000 0. 000 0. 00
0555 614-80000 *Fl ashi ng Beacon 12. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0560 614-80385 *Runbl e Strip 9, 018. 000 0. 000
LF 0. 000 0. 00
0.18000 0. 000 0. 00
0565 615- 00050 Embanknent Protector Type 5 4.000 0. 000
EACH 4.000 17, 600. 00
4,400. 00000 4.000 17, 600. 00
0570 621-00450 *Det our Pavenent 5, 169. 000 4, 594. 000
SY 575. 000 31, 625. 00
55. 00000 5, 169. 000 284, 295. 00

0575 624-21013 12 Inch Drainage Pipe (Class 1) (Conplete In Place) 255. 000 120. 000
LF 0. 000 0.00
68. 50000 120. 000 8,220. 00
0580 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 339. 000 339. 000
LF 0. 000 0. 00
90. 00000 339. 000 30, 510. 00
0585 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 319. 000 0. 000
LF 319. 000 52, 635. 00
165. 00000 319. 000 52, 635. 00
0590 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 530. 000 386. 000
LF 0. 000 0. 00
150. 00000 386. 000 57, 900. 00
0595 624-27049 48 Inch Drainage Pipe (Class 7) (Conplete In Place) 76. 000 34. 000
LF 42.000 8, 820. 00

210. 00000 76. 000 15, 960. 00



CONTI D

ROADWAY

CAT NO0200

0600 625-00000

0601

625- 00001

0605

626- 00000

0610

626- 01102

0611

700- 70034

0615

627- 00001

0620

627-00008

0625

627-01010

0630

627- 30405

0635

629- 01003

0640 630- 00000

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Construction Surveying

Const Surveying (Hour) Construction Survey (Hourly)

*Mobi | i zati on

*Public Information Services (Tier II)

F/ A Added Public Information Service Itens

*Pavenent Marki ng Pai nt

*Modi fi ed Epoxy Pavenent Marking

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Survey Monunent (Type 3)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

0. 600

250, 000. 00000

74.000
HOUR
150. 00000
0.500
LS

3, 480, 000. 00000

0.500
LS
65, 000. 00000
5, 500. 000
FA
1. 00000
829. 000
GAL
65. 00000
116. 000
GAL
85. 00000
174. 000
SF
25. 00000
54. 000
SF
20. 00000
3. 000
EACH
1, 500. 00000
37,334.750
HOUR

27.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.529
0. 022
0.551

61. 000
13. 000
74.000

0.385
0. 000
0.385

0. 068
0. 000
0. 068

1,815. 210
0. 000

1, 815. 210

. 000
52. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

33,624
3, 710.
37,334

250
500
750

Page 15
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5,500

1, 950

3,380

100, 183

00

00

.00

.00

.00

00

.00

.00

.00

.00

50

11:16: 26

AMOUNT

137, 750

11,100

1, 339, 800

4,420

1, 815

53, 885

1, 008, 038

00

00

00

00

21

00

.00

.00

.00

.00

25



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20258-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 630-00007 *Traffic Control Inspection 125. 000 24.500
DAY 0. 000 0. 00
450. 00000 24.500 11, 025. 00
0650 630-00012 *Traffic Control Management 381. 000 334. 000
DAY 47.000 47, 000. 00
1, 000. 00000 381. 000 381, 000. 00
0655 630-80335 *Barricade (Type 3 MA) (Tenporary) 23. 000 11. 500
EACH 9. 200 2,760. 00
300. 00000 20. 700 6, 210. 00
0660 630-80341  *Construction Traffic Sign (Panel Size A) 70. 000 29. 500
EACH 23. 600 1, 770. 00
75. 00000 53. 100 3,982.50
0665 630-80342  *Construction Traffic Sign (Panel Size B) 140. 000 70. 000
EACH 56. 000 4, 480. 00
80. 00000 126. 000 10, 080. 00
0670 630-80343 *Construction Traffic Sign (Panel Size Q) 10. 000 5. 000
EACH 4.000 800. 00
200. 00000 9. 000 1, 800. 00
0675 630-80344  *Construction Traffic Sign (Special) 556. 000 278. 000
SF 222.400 6,672. 00
30. 00000 500. 400 15, 012. 00
0680 630- 80355 *Portabl e Message Sign Panel 14. 000 7.000
EACH 5. 600 33, 600. 00
6, 000. 00000 12. 600 75, 600. 00
0685 630-80360  *Drum Channel i zi ng Device 313. 000 156. 500
EACH 125. 200 2,504.00
20. 00000 281. 700 5,634. 00
0690 630-80370 Concrete Barrier (Tenporary) 9, 100. 000 3,134. 000
LF 2,507. 200 50, 144. 00
20. 00000 5, 641. 200 112, 824.00
0695 630- 80380 *Traffic Cone 233. 000 116. 500
EACH 93. 200 1,025. 20

11. 00000 209. 700 2,306.70



CONTI D

ROADWAY

CAT NO0200

0700 630-85010

0705 630-85020

0710 630-86810

0715 632-00000

0720 700-70010

0725 700-70011

0730 700-70016

0735 700-70018

0740 700-70019

0745 700-70023

0750 700-70025

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*NMobi | e Attenuator

*Traffic Signal (Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

19. 000

5, 600. 00000

2.000
EACH
30, 000. 00000

7.000
EACH
25, 000. 00000

1. 000

LS
1. 00000
375, 000. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
52, 500. 000

F A
1. 00000
21,682.120

F A
1. 00000
8, 000. 000

F A
1. 00000
60, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 500
7.600
17. 100

0.500
0. 400
0. 900

3.500
2. 800
6. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,137.720
0. 000
1,137.720

0. 000
0. 000
0. 000

4,877. 350
0. 000
4,877. 350

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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42, 560

12, 000

70, 000

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00

11:16: 26

AMOUNT

95, 760

27,000

157, 500

1,137

4,877

00

00

00

.00

.00

.00

72

.00

35

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20258-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0751 700- 70034 F/ A Add Ambul ance Standby Service 102, 845. 630 101, 483. 130
FA 1, 362. 500 1, 362. 50
1. 00000 102, 845. 630 102, 845. 63
0752 700-70034 F/A F/A Add Sanitary Facilities 5, 000. 000 4,626. 950
FA 0. 000 0. 00
1. 00000 4,626. 950 4,626. 95
0753 900-00006 Added Item (Dollar)/ Added Engineering Services 26, 309. 000 26, 309. 000
DOL 0. 000 0. 00
1. 00000 26, 309. 000 26, 309. 00
0755 700- 70594 F/ A DRB Standing Committee 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $18, 218, 865. 05 $ 863, 466. 63 $12, 488, 340. 46
CAT NOO0300 RETAI NI NG WALLS

0765 206-00000  Structure Excavation 320. 000 320. 000
cy 0. 000 0. 00
28. 00000 320. 000 8, 960. 00
0770 206-00100 Structure Backfill (Cdass 1) 146. 000 0. 000
cY 0. 000 0. 00
51. 00000 0. 000 0.00
0775 504-06400 *Soil Nail wall 1, 756. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
0780 504- 06406 *Soi | Nai l 8, 245. 000 0. 000
LF 2,070. 000 78, 660. 00
38. 00000 2,070. 000 78, 660. 00
0785 504-06410 *Verification Testing 5. 000 0. 000
EACH 5. 000 17,500. 00
3, 500. 00000 5. 000 17, 500. 00
0790 504-08255 *Masonry Landscape Vall (Dry Stack) 740. 000 740. 000
SF 0. 000 0. 00

59. 00000 740. 000 43, 660. 00



CONTI D:

C20258- COVBO

20258-BID
ER119A- 065

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 10/ 08/ 2020

CAT NO0300

0795 601-03050

0800

601- 40401

0805

602- 00020

0810

605- 00061

0815 641-10010

CAT NO0301

0820 202- 00500

0825

206- 00000

0830

206- 00100

0835

206- 01785

0840 515-00120

RETAI NI NG WALLS

*Concrete Class D (Wall)

Concrete Stain

*Structural

(Epoxy Coat ed)

*Rei nforcing Steel

6 Inch Perforated Pipe Underdrain (Special)

*Initial Shotcrete Facing

119A039991BR PEDESTRI AN CULVERT EXTENSI ON

of Portions of Present Structure

*Renoval

Structure Excavation

Structure Backfill

(Class 1)

*Shoring (Area 5)

*Wat er proofi ng (Menbrane)

ESTI MATE NGO 0017 11: 16: 26
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
300. 000 64. 900
oY 0. 000 0. 00
905. 00000 64. 900 58, 734. 50
7, 750. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
64, 500. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
850. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
6, 153. 000 0. 000
SF 2, 469. 000 49, 380. 00
20. 00000 2, 469. 000 49, 380. 00
CAT 0300  CURRENT AMT $ 1,195,606.00$  145,540.00% 256, 894. 50
1.000 0. 500
EACH 0. 000 0. 00
9, 000. 00000 0. 500 4,500. 00
59. 000 59. 000
oY 0. 000 0. 00
28. 00000 59. 000 1, 652. 00
49. 000 0. 000
oy 0. 000 0. 00
51. 00000 0. 000 0. 00
1.000 0. 000
Ls 0. 000 0. 00
25, 700. 00000 0. 000 0. 00
13. 000 0. 000
sy 0. 000 0. 00
22. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20258-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 119A039991BR PEDESTRI AN CULVERT EXTENSI ON

0845 601-03030 Concrete Class D (Box Cul vert) 37. 000 36. 000
cY 0. 000 0. 00
700. 00000 36. 000 25, 200. 00
0850 601-40300 *Structural Concrete Coating 52. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0.00
0855 602-00020 *Reinforcing Steel (Epoxy Coated) 7, 705. 000 7,705. 000
LB 0. 000 0. 00
1.10000 7,705. 000 8, 475.50
0860 606-11010 *Bridge Rail Type 10R 36. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0.00
CAT 0301 CURRENT AMT $ 91,132.50 $ 0.00% 39, 827. 50

CAT NO0302 D-15-G

0865 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 405. 000 223. 000
SY 182. 000 8,190. 00
45. 00000 405. 000 18, 225. 00
0870 202-00453 Renoval of Portions of Present Structure (O ass 2) 41.000 28.000
SY 13. 000 3, 250. 00
250. 00000 41. 000 10, 250. 00
0875 202- 00460 Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
Sy 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0880 203-00100 Mick Excavation 767.000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0.00
0885 206- 00000 Structure Excavation 148. 000 56. 000
cY 92. 000 2,576.00
28. 00000 148. 000 4,144.00
0890 206- 00065 Structure Backfill (FlowFill) 98. 000 20. 000
cY 21.000 3,570. 00

170. 00000 41. 000 6, 970. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20258-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0895 206-01783  *Shoring (Area 3) 1. 000 0. 000
LS 1. 000 27, 800. 00
27,800. 00000 1. 000 27,800. 00
0900 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 1. 000 43, 500. 00
43, 500. 00000 1. 000 43, 500. 00
0905 210-00530 Rebuild Portions of Present Structure 60. 000 25. 000
SF 0. 000 0. 00
300. 00000 25. 000 7,500. 00
0910 403-09210 *Stone Matrix Asphal t 69. 000 17. 700
TON 18. 830 2,090. 13
111. 00000 36. 530 4,054.83
0915 420-00510  *Ceotextile (Crack Reduction) (H gh Density) 345. 000 71.000
Sy 0. 000 0. 00
18. 00000 71.000 1, 278. 00
0920 506-00224 Ri prap (24 Inch) 767.000 0. 000
cY 0. 000 0. 00
130. 00000 0. 000 0. 00
0925 507-00100 Concrete Slope and Ditch Paving (Reinforced) 73. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
0930 515-00120 *Wat er proofi ng (Menbrane) 400. 000 220. 000
5% 0. 000 0. 00
22.00000 220. 000 4,840.00
0935 518-03000 Sawi ng and Seal ing Bridge Joint 400. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0940 601-06100 Concrete (Patching) 9. 200 5. 200
cY 4.000 11, 200. 00
2, 800. 00000 9. 200 25, 760. 00
0945 601-51005 Gal vani ¢ Anodes 87. 000 60. 000
EACH 27.000 810. 00

30. 00000 87.000 2,610.00
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PCN: 20258-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0950 602-00000 *Rei nforcing Steel 999. 000 587. 000
LB 412. 000 432.60
1. 05000 999. 000 1, 048. 95

CAT 0302 CURRENT AMI $  385,541.95% 103,418.73$%  157,980.78
CAT NO0303 D-15- AK

0955 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 378. 000 165. 000
SY 0. 000 0. 00
45. 00000 165. 000 7,425.00
0960 202- 00453 Renoval of Portions of Present Structure (C ass 2) 8. 000 0. 000
Sy 0. 000 0. 00
250. 00000 0. 000 0. 00
0965 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
5% 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0970 203-00100  Mick Excavation 717.000 0. 000
cy 0. 000 0. 00
45. 00000 0. 000 0. 00
0975 206-00000  Structure Excavation 544. 000 544. 000
cY 0. 000 0. 00
28. 00000 544. 000 15, 232. 00
0980 206- 00065 Structure Backfill (FlowFill) 180. 000 180. 000
Ccy 0. 000 0. 00
170. 00000 180. 000 30, 600. 00
0981 206-00100 Str Bkfl (CL 1) Add Structure Backfill (dass 1) 75. 000 41. 000
cY 0. 000 0. 00
51. 00000 41.000 2,091. 00
0982 206- 00060 Str Bkfl (Spec) (FlowFill) Add Structure Backfill 246. 500 246. 500
(Special)(Flowfill)
cy 0. 000 0. 00
185. 00000 246. 500 45, 602. 50
0985 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00

18, 800. 00000 1. 000 18, 800. 00



CONTI D:

D- 15- AK

CAT NO0303

0990 206-01782

0995

210- 00530

1000 403-09210

1005 420-00510

1010 506-00020

1015 507-00100

1020 515-00120

1025 518-03000

1030 601-03040

1035 601-06100

1040 601-51005

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Shoring (Area 2)

Rebuild Portions of Present Structure

*Stone Matrix Asphal t

*CGeotextile (Crack Reduction) (H gh Density)

Pl ace Riprap

Concrete Slope and Ditch Paving (Reinforced)

*\Wat er proof i ng (Menbrane)

Sawi ng and Seal i ng Bridge Joint

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
19, 800. 00000
40. 000
SF
300. 00000
65. 000
TON
111. 00000
235. 000
sy
18. 00000
1, 518. 000
cy
30. 00000
85. 600
cy
650. 00000
378. 000
sy
22. 00000
315. 000
LF
28. 00000
78.510
cy
890. 00000
3. 400
cy
2, 800. 00000
50. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,518. 000
0. 000
1,518. 000

85. 600
0. 000
85. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

78.510
0. 000
78.510

3. 400
0. 000
3. 400

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:16: 26

AMOUNT

19, 800.

45, 540.

55, 640.

69, 873.

9, 520.

00

.00

.00

.00

00

00

.00

.00

90

00

.00



CONTI D: C20258- COVBO

PCN: 20258-BID

PRQIECT ER119A- 065

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0303 D-15-AK

1045 602- 00000 *Rei nforcing Steel

CAT NO0304 D-15-Al

1050 203-00100 Mick Excavation

1055 506-00612 Matrix Riprap (12 Inch)

CAT NO0305 119A038956BL

1060 203-00100 Mick Excavation

1065 506-00612 Matrix Riprap (12 Inch)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1070 620- 00005 Field Ofice (Special)

1075 620-00012

Field Laboratory (C ass 2)

1080 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 24
ESTI MATE RUN 10/ 08/ 2020

ESTI MATE NO. 0017 11: 16: 26
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
7, 725. 000 7, 725. 000
LB 0. 000 0. 00
1. 05000 7,725. 000 8,111. 25
CAT 0303  CURRENT AMT $ 417, 900. 65 $ 0.00$ 328,235. 65
501. 000 0. 000
oy 0. 000 0. 00
45. 00000 0. 000 0. 00
251. 000 251. 000
oy 0. 000 0. 00
125. 00000 251. 000 31, 375. 00
CAT 0304  CURRENT AMT $  53,920.00$ 0.00$  31,375.00
474.000 0. 000
oy 0. 000 0. 00
45. 00000 0. 000 0. 00
237.000 119. 000
oy 0. 000 0. 00
125. 00000 119. 000 14, 875. 00
CAT 0305  CURRENT AMT $ 50, 955.00 $ 0.00$  14,875.00
0. 500 0. 500
EACH 0. 000 0. 00
165, 000. 00000 0. 500 82, 500. 00
0. 500 0. 500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42, 500. 00
1. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
CAT 0400  CURRENT AMT $ 130, 800. 00 $ 0.00$ 130, 800.00

PROQIECT TOTAL

CURRENT AMI $20, 544,721.15$ 1, 112, 425. 36 $13, 448, 328. 89



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2020

ESTI MATE SUMVARY 11:16: 26
CONTI D C20258- COMBO ESTI MATE NG 0017 PROG SPEC YR: 2005
PCN: 20978- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 344.5 DAYS TI ME ALLOW 440 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  78.30 ORI G TIME ALLOW 380 WORK DAYS
PROJECT NO. STA119A- 069
SH 119: NEDERLAND - EAST
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 10/ 08/ 2020 DATE TI ME STARTED 03/13/2019
14290 H LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 15,040, 375. 64 PARTI Cl PATI NG $ 11,549, 169.17 $ 250, 895. 82
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 76.79% TOTAL EARNI NGS 11, 549, 169. 17 250, 895. 82
FUNDS AVAI LABLE: $ 3,491, 206.47 STOCKPI LED MATERI ALS 82, 633. 88 -3,427.50
GROSS EARNI NGS 11, 631, 803. 05 247, 468. 32
TOTAL CLAI VS $ 0.00 RETAI NAGE -210, 918. 80 8, 405. 31
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 11, 420, 884. 25 255, 873. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 11, 420, 884. 25 255, 873. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 255, 873. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STAL19A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 710. 000 0. 000
EACH 0. 000 0.00
4. 00000 0. 000 0.00
0006 202-00190 Rem of Conc Median Cover Matl Added Renoval of Median 60. 000 0. 000
Cover Material
5% 0. 000 0.00
28. 00000 0. 000 0.00
0010 202-00203 Renoval of Curb and Cutter 480. 000 87.000
LF 243. 000 1, 458. 00
6. 00000 330. 000 1, 980. 00
0015 202-00204 Renoval of Curb, Gutter and Sidewal k 181. 000 124. 000
LF 57. 000 627. 00
11. 00000 181. 000 1, 991. 00
0020 202- 00206 Renoval of Concrete Curb Ranp 117. 000 66. 000
Sy 51. 000 510. 00
10. 00000 117. 000 1,170. 00
0025 202-00240 *Rermpval of Asphalt Mat (Pl aning) 17, 019. 000 0. 000
5% 0. 000 0.00
4.00000 0. 000 0.00
0030 202-00810 *Rerpval of Ground Sign 247.000 0. 000
EACH 0. 000 0.00
56. 00000 0. 000 0.00
0035 202-01130 *Rermoval of Guardrail Type 3 8, 338. 000 8, 338. 000
LF 0. 000 0.00
2.50000 8, 338. 000 20, 845. 00
0040 202-01135 *Renoval of Guardrail Thrie Beam 263. 000 19. 000
LF 0. 000 0.00
6. 00000 19. 000 114. 00
0045 202-01140 Renoval of Guardrail Type 4 6, 286. 000 4,901. 000
LF 0. 000 0.00
11. 00000 4,901. 000 53, 911. 00
0050 202-01300 *Renpval of End Anchorage 42. 000 37. 000
EACH 0. 000 0.00

215. 00000 37.000 7,955. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202- 04002 *Cl ean Cul vert 128. 000 69. 000
EACH 0. 000 0. 00
850. 00000 69. 000 58, 650. 00
0060 203-01597 *Pot hol i ng 20. 000 16. 000
HOUR 0. 000 0. 00
250. 00000 16. 000 4, 000. 00
0065 208-00002 *Erosion Log Type 1 (12 Inch) 3, 498. 000 3, 498. 000
LF 0. 000 0. 00
4. 25000 3, 498. 000 14, 866. 50
0070 208-00035 *Aggr egate Bag 2,429. 000 2, 429. 000
LF 0. 000 0. 00
5. 60000 2,429.000 13, 602. 40
0075 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
4,400. 00000 2.000 8, 800. 00
0080 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 6. 000 0. 000
EACH 0. 000 0. 00
73. 00000 0. 000 0.00
0085 208-00103 Renoval and Disposal of Sediment (Labor) 229. 000 225. 500
HOUR 3.500 122.50
35. 00000 229. 000 8, 015. 00
0090 208-00105 Renopval and Disposal of Sedinent (Equipnent) 98. 000 98. 000
HOUR 0. 000 0. 00
90. 00000 98. 000 8, 820. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval) 80. 000 21.750
HOUR 0. 000 0. 00
125. 00000 21.750 2,718.75
0100 210-00011 *Reset Mailbox Structure (Type 1) 21.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0105 210-00012 *Reset Mailbox Structure (Type 2) 5. 000 0. 000
EACH 0. 000 0. 00

280. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0.00
380. 00000 0. 000 0. 00
0115 210-04020 Modi fy Inlet 4.000 2.000
EACH 1. 000 3,200. 00
3, 200. 00000 3.000 9, 600. 00
0120 211-00220 2 Inch Cored Drilled Hole 20. 000 17. 000
EACH 0. 000 0.00
4,900. 00000 17. 000 83, 300. 00
0125 212-00006 *Seeding (Native) 0. 100 0. 000
ACRE 0. 000 0.00
450. 00000 0. 000 0.00
0130 212-00032  *Soi | Conditioning 1. 670 1. 080
ACRE 0.590 2, 006. 00
3, 400. 00000 1.670 5,678. 00
0135 213-00012 *Spray-on Mul ch Bl anket 1.900 1.360
ACRE 0. 540 1, 890. 00
3, 500. 00000 1.900 6, 650. 00
0140 304-06000 Aggregate Base Course (C ass 6) 4,795.910 4,795.910
TON 0.000 0.00
42.00000 4,795.910 201, 428. 22
0145 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 200. 000 48. 730
TON 0. 000 0. 00
145. 00000 48. 730 7,065. 85
0150 403-09210 *Stone Matrix Asphalt 22,773.680 22,773.680
TON 0. 000 0.00
111. 00000 22,773.680 2,527, 878. 48
0155 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 19, 088. 000 15, 564. 350
TON 0. 000 0. 00
82. 00000 15, 564. 350 1,276, 276. 70
0160 605-00080 8 Inch Perforated Pipe Underdrain 60. 000 60. 000
LF 0. 000 0.00

110. 00000 60. 000 6, 600. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 9, 688. 000 9, 688. 000
LF 0. 000 0. 00
47.00000 9, 688. 000 455, 336. 00
0165 MATERI AL ALLOMANCE Cuardrail Type 3 (6-3 Post Spaci ng) 0. 000
LF 0. 000 0. 00
18. 43000 0. 000 0.00
0170 606-00910 CGuardrail Type 9 (Style CA) 417. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0. 00
0171 900-00012 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 5, 869. 000 4,494.000
LF 0. 000 0. 00
83. 80000 4, 494. 000 376, 597. 20
0175 606-01370 *Transition Type 3G 14.000 13. 000
EACH 0. 000 0. 00
4,790. 00000 13. 000 62, 270. 00
0175 MATERI AL ALLOMANCE Transition Type 3G 2.000
EACH 0. 000 0. 00
2,552. 28000 2.000 5,104.56
0180 606-02003 *End Anchorage (Nonfl ared) 42.000 35. 000
EACH 0. 000 0. 00
5,100. 00000 35. 000 178, 500. 00
0180 MATERI AL ALLOMANCE End Anchor age (Nonfl ar ed) 10. 000
EACH 0. 000 0. 00
2,878. 46000 10. 000 28, 784. 60
0185 608-00000 Concrete Sidewal k 128. 000 91. 000
Sy 37.000 2,072.00
56. 00000 128. 000 7,168. 00
0190 608-00010 Concrete Curb Ranp 126. 000 79. 000
sy 47.000 5, 640. 00
120. 00000 126. 000 15, 120. 00
0195 609-21010 Curb and Gutter Type 2 (Section I|-B) 225. 000 0. 000
LF 0. 000 0. 00

34. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 609-21020 Curb and CGutter Type 2 (Section |l-B) 370. 000 77.000
LF 183. 000 6, 588. 00
36. 00000 260. 000 9, 360. 00
0201 610- 00030 Medi an Cover Matl (Conc) Added Medi an Cover Materi al 750. 000 0. 000
(Concrete) s 0. 000 0.00
12. 54000 0. 000 0. 00
0205 612-00041 *Del i neator (Flexible) (Type I) 600. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0210 612-00042 *Delineator (Flexible) (Type II) 40. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0215 612-00043 *Del ineator (Flexible) (Type IIl) 70. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0220 614-00012 *Sign Panel (Class Il) 1, 233. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0221 614-00011 Sign Panel (CL I) Sign Panel (Cass 1) 0. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0225 614-01512 *Steel Sign Support (2-1nch Round) (Post) 1, 025. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0230 614-01522  *Steel Sign Support (2-1nch Round)(Socket) 197. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0235 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 507. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0240 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 62. 000 0. 000
EACH 0. 000 0. 00

275. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0245 614-80385

0250

625- 00000

0255

626- 00000

0260

626- 01102

0265

627-00008

0270

627-00019

0275

627-30324

0280

627-30329

0285

630- 00000

0290

630- 00001

0295 630- 00007

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Runble Strip

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Paverment Marking Paint (H gh Build)(Inlaid)

*Preformed Pl astic Pavenment Marking (Wrd-Synbol)

(Type 1)

*Preformed Pl astic Pavenment Marking (Xwal k- Stop Line)

(Type

*Fl aggi ng

*Pi | ot

Car QOperation

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

69, 960. 000
LF
0. 18000

0. 400
LS
250, 000. 00000

0. 500
LS
3, 480, 000. 00000

0.500
LS
65, 000. 00000
924. 000
GAL
85. 00000
2,772.000
GAL
73. 00000
53. 500
SF
20. 00000
826. 000
SF
12. 00000
13, 663. 500
HOUR
27. 00000
800. 000
HOUR
65. 00000
70. 000
DAY

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 352
0. 016
0. 368

0.385
0. 000
0.385

0. 068
0. 000
0. 068

0. 000
0. 000
0. 000

2,192.
0. 000
000

000

2,192.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13, 663. 500
0. 000

13, 663. 500

. 000
0. 000
. 000

19. 500
0. 000
19. 500

Page 7

ESTI MATE RUN 10/ 08/ 2020

4,000

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:16: 26

AMOUNT

92, 000

1, 339, 800

4,420

160, 016

368, 914

47, 840

8,775

.00

00

00

00

.00

00

.00

.00

50

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20978-BI D
PRQIECT STA119A- 069 ESTI MATE NO 0017
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0300 630-00012 *Traffic Control Managenent 130. 000
DAY
1, 000. 00000
0305 630-00017 *Traffic Control Managenent (Special) 159. 500
DAY
1, 000. 00000
0310 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000
EACH
1, 500. 00000
0315 630-80341 *Construction Traffic Sign (Panel Size A) 63. 000
EACH
75. 00000
0320 630-80342 *Construction Traffic Sign (Panel Size B) 84. 000
EACH
80. 00000
0325 630-80350 *Vertical Panel 150. 000
EACH
20. 00000
0330 630-80355 *Portabl e Message Sign Panel 2.000
EACH
6, 000. 00000
0335 630- 80360 *Drum Channel i zi ng Device 312. 000
EACH
20. 00000
0340 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000
EACH
150. 00000
0345 630- 80370 Concrete Barrier (Tenporary) 2, 000. 000
LF
20. 00000
0350 630-80380 *Traffic Cone 230. 000
EACH

11. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

121. 000
0. 000
121. 000

159. 500
0. 000
159. 500

0. 000
0. 000
0. 000

29.500
23. 600
53. 100

42.000
33. 600
75. 600

67.500
54.000
121. 500

1. 000
0. 800
1.800

156. 000
124. 800
280. 800

15. 000
12. 000
27.000

1, 000. 000
800. 000
1, 800. 000

72.500
58. 000
130. 500

Page 8

ESTI MATE RUN 10/ 08/ 2020

1,770

2,688

1, 080

4,800

2,496

1,800

16, 000

638.

.00

.00

.00

00

00

00

00

00

00

00

11:16: 26

AMOUNT

121, 000

159, 500

3,982

6, 048

2,430

10, 800

5,616

4, 050

36, 000

1,435

00

00

.00

50

00

00

00

00

00

00

50



CONTI D:

PREV QTY/

CAT NO0200

0355

0360

0365

0370

0375

0380

0385

0390

0395

0400

0405

630- 80511

630- 85010

630- 86810

700- 70010

700- 70011

700-70012

700- 70016

700-70018

700- 70019

700- 70023

700- 70380

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

ROADWAY

*Mbbi | e Pavenent

Mar ki ng Zone

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
8, 500. 00000
6. 000
EACH
5, 600. 00000
3. 000
EACH
25, 000. 00000
375, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
150, 000. 000
FA
1. 00000
297, 500. 000
FA
1. 00000
580, 508. 600
FA
1. 00000
8, 000. 000
FA
1. 00000
10, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

11, 514.
0.
11, 514.

580, 508.
0.
580, 508.

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 400
. 900

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

600
000
600

. 000
. 000
. 000

. 000
. 000
. 000

Page 9
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10, 000.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

11:16: 26

AMOUNT

22, 500.

11, 514.

580, 508.

.00

.00

00

.00

.00

.00

00

.00

.00

.00



CONTI D:

CAT NO0200

0410 700-70594

CAT NO0201

0420 201-00000

0425

202- 00010

0430

202- 00019

0435

202- 00020

0440

202- 00035

0445

202- 00155

0450

202- 00201

0455

202- 00202

0460 202-00207

ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $10, 968,545.70 % 69, 385.50 % 8, 457, 306. 36
1. 000 1. 000
LS 0. 000 0. 00
148, 000. 00000 1. 000 148, 000. 00
160. 000 150. 000
EACH 10. 000 3, 000. 00
300. 00000 160. 000 48, 000. 00
3. 000 3. 000
EACH 0. 000 0. 00
600. 00000 3. 000 1, 800. 00
1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
627. 000 613. 000
LF 14. 000 280. 00
20. 00000 627. 000 12, 540. 00
80. 000 40. 000
LF 0. 000 0. 00
17. 50000 40. 000 700. 00
390. 000 390. 000
LF 0. 000 0. 00
12. 00000 390. 000 4, 680. 00
18. 000 18. 000
LF 0. 000 0. 00
17. 00000 18. 000 306. 00
70. 000 70. 000
S5\% 0. 000 0. 00
16. 00000 70. 000 1, 120. 00

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

ROADWAY

F/ A DRB Standing Conmittee

Trail

Cl earing and G ubbing

of Tree

Renoval

Inl et

Renoval of

of Concrete Box Cul vert

*Renoval

Renoval

of Pipe

of Wall

*Renoval

of Curb

*Reroval

of Cutter

Renoval

Renoval of Brick Pavers

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 10/ 08/ 2020



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0465 202-00210 Renoval of Concrete Pavenent 475. 000 475. 000
Sy 0. 000 0. 00
8. 50000 475. 000 4,037.50
0470 202-00220 *Rermoval of Asphalt Mat 1, 054. 000 812. 000
SY 0. 000 0. 00
5. 50000 812. 000 4, 466. 00
0471 202-05026 Sawi ng Asphalt Mat (6 In) Added Sawcutting Asphalt Mat 997. 000 997. 000
6 Inch
( ) LF 0. 000 0. 00
1. 63000 997. 000 1,625.11
0475 202-01000 *Rermoval of Fence 98. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0480 202-01130 *Renoval of Guardrail Type 3 212. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0485 202-01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0490 203-00010 Uncl assified Excavation (Conplete In Place) 5, 530. 000 4, 649. 000
CcY 859. 000 18, 039. 00
21. 00000 5, 508. 000 115, 668. 00
0495 203- 00050 Unsui tabl e Materi al 100. 000 14. 000
cY 0. 000 0. 00
47.50000 14. 000 665. 00
0500 203-00400 *Rock Excavation 3, 883. 000 3, 883. 000
cY 0. 000 0. 00
48. 00000 3, 883. 000 186, 384. 00
0501 203-00598 Rock Scal ing Added Rock Scaling (Hour) 84. 000 0. 000
HOUR 84. 000 9, 660. 00
115. 00000 84. 000 9, 660. 00
0505 203-01100 Proof Rolling 20. 000 0. 250
HOUR 0. 000 0. 00

85. 00000 0. 250 21.25
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PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0510 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0515 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0.00
65. 00000 0. 000 0.00
0520 203-01597 *Pot hol i ng 40. 000 38. 000
HOUR 0. 000 0. 00
250. 00000 38. 000 9, 500. 00
0525 203-02330 Labor er 60. 000 33. 000
HOUR 0. 000 0.00
35. 00000 33. 000 1, 155. 00
0530 206- 00000 Structure Excavation 2, 820. 000 2, 820. 000
(&% 0. 000 0.00
28. 00000 2, 820. 000 78, 960. 00
0535 206- 00065 Structure Backfill (FlowFill) 1, 700. 000 1, 550. 000
cY 150. 000 25, 500. 00
170. 00000 1, 700. 000 289, 000. 00
0540 206-00100 Structure Backfill (Cass 1) 1,115. 000 540. 000
(&% 0. 000 0.00
51. 00000 540. 000 27,540. 00
0545 206- 00510 Filter Material (C ass A) 319. 000 287. 000
cY 32. 000 3, 456. 00
108. 00000 319. 000 34, 452. 00
0550 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
18, 800. 00000 1. 000 18, 800. 00
0555 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00
19, 800. 00000 1. 000 19, 800. 00
0560 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0.00

27,800. 00000 1. 000 27, 800. 00
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PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0565 206-01784  *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
43, 500. 00000 1. 000 43, 500. 00
0570 206-01785 *Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
25, 700. 00000 1. 000 25, 700. 00
0575 207-00205 Topsoi | 1, 096. 000 885. 000
cy 0. 000 0. 00
35. 00000 885. 000 30, 975. 00
0580 207-00210 St ockpi | e Topsoi l 1, 000. 000 0. 000
cY 0. 000 0. 00
6. 90000 0. 000 0.00
0585 208-00002  *Erosion Log Type 1 (12 Inch) 3, 210. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
0590 208-00035 *Aggr egat e Bag 220. 000 220. 000
LF 0. 000 0. 00
5. 60000 220. 000 1,232.00
0595 208- 00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0. 00
4,400. 00000 2.000 8, 800. 00
0600 208-00052 *StormDrain Inlet Protection (Type Il) 1. 000 0. 000
LF 0. 000 0. 00
235. 00000 0. 000 0.00
0605 208- 00056 *StormDrain Inlet Protection (Type Ill) 2.000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0610 208-00070 Vehi cl e Tracki ng Pad 4. 000 4. 000
EACH 0. 000 0. 00
3,100. 00000 4.000 12, 400. 00
0615 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0620 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0625 208-00106 *Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0630 208-00107 Renmopval of Trash 30. 000 5. 500
HOUR 0. 000 0. 00
35. 00000 5.500 192. 50
0635 208-00207  *Erosion Control Management 145. 000 132. 500
DAY 12. 500 1, 687.50
135. 00000 145. 000 19, 575. 00
0636 208-00300 Tenporary Berns Added Tenporary Berns 1, 000. 000 200. 000
LF 0. 000 0. 00
8. 65000 200. 000 1, 730. 00
0640 210-00050 Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0.00
0645 210-00810 Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0650 210-02510 *Rel ay Sprinkler System 1. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0655 211-01115 *Rock Reinforcement (Nunmber 10) 375. 000 0. 000
LF 375. 000 36, 750. 00
98. 00000 375. 000 36, 750. 00
0660 212-00006 *Seeding (Native) 1.870 1.080
ACRE 0.590 265. 50
450. 00000 1. 670 751.50
0665 212- 00009 *Seedi ng (Tenporary) 1. 040 1. 040
ACRE 0. 000 0. 00

800. 00000 1. 040 832. 00
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PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0670 213-00002 *Mulching (Wed Free Hay) 1. 150 0. 000
ACRE 0. 000 0. 00
680. 00000 0. 000 0. 00
0675 213-00061 *Mul ch Tackifier 230. 000 136. 000
LB 54. 000 148. 50
2. 75000 190. 000 522.50
0680 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0685 214-00220 *Deci duous Tree (2 Inch Caliper) 24.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0690 214-00330  *Deciduous Shrub (3 Gallon Container) 95. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0695 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 300. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0700 216-00221  *Soil Retention Bl anket (Coconut) (Biodegradable C ass 3,914. 310 3, 660. 370
1
) Sy 253. 940 761.82
3. 00000 3, 914. 310 11, 742. 93
0705 217-00015 Noxi ous Weed Managenent 900. 000 900. 000
SY 0. 000 0. 00
5. 00000 900. 000 4,500. 00
0710 240-00000 W Idlife Biologist 179. 750 179. 750
HOUR 0. 000 0. 00
125. 00000 179. 750 22,468. 75
0715 240-00010 Renoval of Nests 40. 000 13. 000
HOUR 0. 000 0. 00
90. 00000 13. 000 1,170.00
0720 240-00020 Netting 100. 000 0. 000
Sy 0. 000 0. 00

9. 00000 0. 000 0. 00
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PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0725 304-06000 Aggregate Base Course (C ass 6) 1, 209. 000 835. 480
TON 0. 000 0. 00
42.00000 835. 480 35, 090. 16
0730 304-06008 Aggregat e Base Course (Class 6) (Special) 48. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
0735 304-09014  Aggregate Base Course (Special) 333. 000 0. 000
TON 113. 000 4,972.00
44.00000 113. 000 4,972.00
0740 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 257. 000 113. 970
TON 0. 000 0. 00
145. 00000 113. 970 16, 525. 65
0745 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 255. 000 162. 610
TON 0. 000 0. 00
82. 00000 162. 610 13, 334.02
0750 420-00113 Ceotextile (Drainage) (Cass 2) 1, 285. 000 1,217.000
SY 0. 000 0. 00
1. 80000 1,217.000 2,190. 60
0755 420-00114  Geotextile (Drainage) (C ass 3) 35. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0760 504-04430 Reinforced Concrete Facing 495. 000 495. 000
SF 0. 000 0. 00
42.00000 495. 000 20, 790. 00
0765 504-06100 Gound Nailed Wall 1, 474. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0770 506-00212 Riprap (12 Inch) 54. 000 54. 000
cY 0. 000 0. 00
125. 00000 54. 000 6, 750. 00
0775 506-00224 Riprap (24 Inch) 773. 000 740. 000
cY 0. 000 0. 00

130. 00000 740. 000 96, 200. 00



CONTI D

CAT NO0201

0775

0780

0780

0785

0790

0795

0800

0805

0805

0810

0815

514- 00200

515- 00120

601- 03000

601- 03050

601- 03540

601- 40005

601- 40400

602- 00000

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

Trail

MATERI AL ALLOWANCE 24 Inch Riprap

Pedestrian Railing (Steel)

MATERI AL ALLOWANCE Pedestrian Railing (Steel)

*\Wat er proofi ng (Menbrane)

Concrete Class D

*Concrete Class D (wvall)

Concrete Cl ass DT (Deck Topping)

*Cut

St one Veneer

MATERI AL ALLOWANCE Cut

St one Veneer

Concrete Stain

*Structural

*Rei nforcing Steel

CcY

LF

LF

SY

CY

CY

SF

SF

SY

LB

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

68. 40000

722.000

265. 00000

205. 40000

475. 000

22. 00000

53. 000

330. 00000

356. 000

905. 00000

39. 000

1, 100. 00000

4,092. 000

60. 00000

7.50000

5. 000

90. 00000

56, 185. 000

1. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

33. 000
0. 000
33. 000

217.000
0. 000
217.000

169. 000
0. 000
169. 000

463. 000
0. 000
463. 000

43. 000
0. 000
43. 000

270. 210
0. 000
270. 210

14. 800
0. 000
14. 800

1, 937. 000
457. 000
2, 394. 000

1, 744.000
-457. 000
1, 287.000

0. 000
0. 000
0. 000

48, 269. 000
0. 000
48, 269. 000

Page 17
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
2,257.20
0.00
57, 505. 00
0. 00
34,712. 60
0.00
10, 186. 00
0. 00
14, 190. 00
0.00
244,540. 05
0. 00
16, 280. 00
27, 420. 00
143, 640. 00
-3,427.50
9, 652. 50
0.00
0. 00
0. 00
50, 682. 45
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PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0820 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 362. 000 209. 000
LF 25. 000 2,500. 00
100. 00000 234. 000 23,400. 00
0825 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 67.000
LF 0. 000 0. 00
160. 00000 67. 000 10, 720. 00
0830 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 41. 000 0. 000
LF 41. 000 8,610. 00
210. 00000 41. 000 8, 610. 00
0835 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 32.000 32.000
LF 0. 000 0. 00
170. 00000 32. 000 5, 440. 00
0840 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 209. 000
LF 38. 000 12, 160. 00
320. 00000 247.000 79, 040. 00
0845 603-05018 18 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
950. 00000 3. 000 2,850. 00
0850 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0855 603-05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 1. 000 5, 300. 00
5, 300. 00000 1.000 5, 300. 00
0860 603-05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
6, 800. 00000 2.000 13, 600. 00
0865 603-05048 48 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
8, 000. 00000 1.000 8, 000. 00
0870 603-50006 6 Inch Plastic Pipe 159. 000 159. 000
LF 0. 000 0. 00

28. 00000 159. 000 4,452.00
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PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0875 603-71609  *16x8 Foot Concrete Box Cul vert (Precast) 72.000 72.000
LF 0. 000 0.00
1, 680. 00000 72.000 120, 960. 00
0880 603-71610  *16x10 Foot Concrete Box Cul vert (Precast) 120. 000 120. 000
LF 0. 000 0. 00
1, 700. 00000 120. 000 204, 000. 00
0885 604-00305 Inlet Type C (5 Foot) 7.000 6. 000
EACH 0. 000 0.00
3, 800. 00000 6. 000 22, 800. 00
0890 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 1.000 4, 500. 00
4, 500. 00000 1. 000 4, 500. 00
0895 604-00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4, 800. 00000 0. 000 0. 00
0900 604-13005 Inlet Type 13 (5 Foot) 3. 000 1. 000
EACH 1.000 4, 500. 00
4, 500. 00000 2.000 9, 000. 00
0905 604-16005 Inlet Type 16 (5 Foot) 1.000 1. 000
EACH 0. 000 0.00
7, 000. 00000 1. 000 7,000. 00
0910 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0915 604-25010 Vane Grate Inlet (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
5, 700. 00000 1. 000 5, 700. 00
0920 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 2.000 12, 000. 00
6, 000. 00000 2.000 12, 000. 00
0925 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 2.000
EACH 0. 000 0.00

8, 500. 00000 2.000 17, 000. 00



CONTI D:

Trail

CAT NO0201

0930 605-00040

0935

605- 83002

0940

605- 84000

0945

606- 00301

0950

606- 00910

0955

606- 00940

0960

606- 00941

0965

606- 01370

0970

606- 02003

0975

606- 02005

0975

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

4 Inch Perforated Pipe Underdrain

Ceoconposite Drain with Pipe

Subsurface Drain CQutlet

*Quardrail

Type 3 (6-3 Post Spacing)

Guardrai |

Type 9 (Style CA)

Cuardrail

Type 9 (Style CE)

Guardrai |

Type 9 (Style CE) (Special)

*Transition Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

MATERI AL ALLOWANCE End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
292. 000
LF
40. 00000
445. 000
sy
88. 00000
99. 000
LF
62. 00000
700. 000
LF
47.00000
269. 000
LF
79. 00000
236. 000
LF
160. 00000
494. 000
LF
285. 00000
1. 000
EACH
4,790. 00000
2.000
EACH
5, 100. 00000
4. 000
EACH
3, 900. 00000
EACH

2,122. 42000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

69. 000
0. 000
69. 000

438. 000
0. 000

438. 000

99. 000
0. 000
99. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

494. 000
0. 000

494. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

Page 20

ESTI MATE RUN 10/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:16: 26

AMOUNT

2, 760.

38, 544.

6, 138.

11, 750.

140, 790.

11, 700.

2,122.

00

00

00

00

.00

.00

00

.00

.00

00

42
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PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0980 607-11455  *Fence Wod 326. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0985 607-11525 *Fence (Pl astic) 2, 000. 000 252. 000
LF 0. 000 0. 00
2.00000 252. 000 504. 00
0990 607-11530 *Fence (Special) 74.000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0995 608-00026 Concrete Bi keway (6 Inch) 2,386. 000 1, 361. 000
SY 0. 000 0. 00
65. 00000 1, 361. 000 88, 465. 00
1000 608-00028 Concrete Bikeway (8 Inch) 429. 000 381. 000
Sy 0. 000 0. 00
75. 00000 381. 000 28,575. 00
1005 609-21020 Curb and CGutter Type 2 (Section Il-B) 349. 000 321.000
LF 0. 000 0. 00
36. 00000 321. 000 11, 556. 00
1010 609-24002 Cutter Type 2 (2 Foot) 129. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1015 614-00011 *Si gn Panel (Class |) 49. 000 0. 000
SF 0. 000 0. 00
21.00000 0. 000 0. 00
1020 614-00216 *Steel Sign Post (2x2 Inch Tubing) 150. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
1025 614-00218 *Steel Sign Post (2.25x2.25 Inch Tubing) 45. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
1030 614-01512  *Steel Sign Support (2-1nch Round)(Post) 10. 000 0. 000
LF 0. 000 0. 00

9. 00000 0. 000 0. 00
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PCN: 20978-BI D ESTI MATE RUN 10/ 08/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0017 11: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

1035 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
1040 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
16, 900. 00000 0. 000 0. 00
1045 619-30320 4 Inch Gal vani zed Pipe 14.000 0. 000
LF 0. 000 0. 00
550. 00000 0. 000 0. 00
1050 621-00425 *Det our 1. 000 0.500
LS 0. 000 0. 00
85, 000. 00000 0. 500 42, 500. 00
1055 622-00270 Bol | ard 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
1060 627-00008 *Modi fi ed Epoxy Pavenent Marking 4. 840 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
1065 627-00011  *Pavement Marking Paint (Waterborne) 15. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
1070 627-01010 *Preformed Pl astic Pavement Marking (Type I)(Inlaid) 133. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
1075 641-10000 *Shotcrete 164. 000 0. 000
Sy 0. 000 0. 00
215. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI $ 3,935,229.94 8% 178,082.82$ 3,037, 896. 69
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1080 620-00005 Field O fice (Special) 0. 500 0. 500
EACH 0. 000 0. 00
165, 000. 00000 0.500 82, 500. 00



CONTI D: C20258- COVBO

PCN: 20978-BID

PRQIECT STA119A- 069

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1085 620-00012 Field Laboratory (C ass 2)

1090 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 23
ESTI MATE RUN 10/ 08/ 2020

ESTI MATE NO: 0017 11: 16: 26
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 500 0. 500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42, 500. 00
2.000 2.000
EACH 0. 000 0. 00
5, 800. 00000 2.000 11, 600. 00
CAT 0400  CURRENT AMT $ 136, 600. 00 $ 0.00$ 136, 600. 00

PROQIECT TOTAL

CURRENT AMI  $15, 040, 375.64 $

247,468. 32 $11, 631, 803. 05



